
Questions and Answers 
during Advertisement of AZ/NV HPP 93(5), 

Hoover Dam Bypass, Final Roadway Improvements 
 

 
November 24, 2009 
 
Question 1 - On Page E-70, Paragraph (b), could you give us dimensions and 
depths of these areas? 
 
Answer 1 - Full width at ramp termini and mainline in AZ.  Depth would be from 6 
inch to 0 on mainline and 4 to 0 on ramps.  All with small lengths. 
 
 
November 23, 2009 
 
Question 1 - MSE wall #5 station is there any interaction with the wall and 
guardrail 
 
Answer 1 - For Wall # 5 there may be interaction with the top mat of reinforcing 
and the ends of the guardrail posts.  If extra effort is needed to install guardrail 
posts at this location beyond the rest of the guardrail installation on the project, 
Section 622 and 623 items will be used. 
 
Question 2 -  Just a verification that the guardrail hardware is galvanized  
 
Answer 2 - Notes on the G.2.03 and G.1.05 require “all guardrail elements 
including hardware shall be corrosion resistant steel”.   
 
Question 3 - The SCRs do not define the NDOT type F signage. There is no 
detail in the plans, no section 633 for signage to refer to for information. Can you 
provide some information? 
 
Answer 3 - See FP-96 regarding Section 633 requirements. 
 
 

November 19, 2009 
 
Question 1 - On Page E-60, 203.04, 2nd Paragraph, could you please give us 
contact information for the NPS so we can ask them if they want any of the 
barrier rail to be removed from the project? 
 
Answer 1 - Contact would be Dale Melville: 702-293-8987 
 
Question 2 - Would a 2096-12 high tensile fixed knot fabric be an acceptable 
substitute for the double stacked 1047-12 hinge joint fabric? The single panel 
made from high tensile wire is much stronger with a higher breaking strength. 
The fixed knot construction is also more durable than the hinge joint. 
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Answer 2 - Please bid the project as solicited. The prime contractor awarded the 
project can submit a Value Engineering Cost Proposal for the proposed change. 
 
Question 3 - What is the anticipated date for NTP for period 1 and how much 
time does the government anticipate giving the contractor for the period 1 work? 
 
Answer 3 - Government has 60 after bid opening to make award. A 
preconstruction conference will be scheduled shortly thereafter and if all 
necessary prep work has been completed and submitted a NTP can be issued 
shortly thereafter. 
 
Question 4 - If NTP for period 2 is issued toward the latter end of the window 
given (September 15, 2010) this would put open grading into the winter months. 
Will there be allowances for weather delays in the case of the later issuance of 
period 2 NTP or would liquidated damages be assessed. 
 
Answer 4 - Period 1 work timeframe will be from actual NTP to a Period 2 NTP 
timeframe as stated in Section 108. Contractor will have 60 days to complete all 
work after receiving Period 2 NTP. Contractor is responsible for operations and 
sequencing based on site availability to complete all Open Graded Asphalt 
Friction Course required to meet the contract requirements. 
 
Question 5 - Where the trench/conduit run is going to be placed on sheet N.2.03. 
Conduit Run numbers 40, 41, 42, 43, & 44 are laid out along that road or onramp 
on the south side of the road and guard rail. If it is placed here, there is about a 
100’ steep slope the entire length of these runs, that I do not see anyone able to 
place a piece of equipment on and dig. Is this trench going to be on the far south 
side of the road in the asphalt north of the guard rail? Or will we be able to 
relocate the conduit runs to the north side of that road or onramp? 
 
Answer 5 - While a portion of the run can be located within the ramp median, 
north of Ramp D, once we hit the gore area, the lights are all located on the 
south side of the pavement (i.e. conduit runs 42-44) and require placement on 
the south side slope. The SCRs address this and require special excavating and 
compaction equipment. See Paragraph 5 of Subsection 636.01. 
 
Question 6 - On sheet N.2.02 for conduit run number 16 where we cross the 
road, are we able to cut the street or is it a no cut street? 
 
Answer 6 - All of the current, existing pavement will be replaced with this project. 
The contractor is responsible to place the conduit prior to the paving operations 
for the lighting if an open trench is desired. 
 
Question 7 - On sheet N.2.06 will the Existing 5KV Mini Load Break Switch be 
located and staked out? We did not locate it on our job walk. 
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Answer 7 - The cabinet will be placed in conjunction with current riverbridge  
activities. The pedestrian plaza work is part of the last phase of construction, at 
which time, the transformer will be in place. 
 
Question 8 - In the standard spec for survey layout section 152.03 in Item (B) 
roadway cross sections is this required for this project? 
 
Answer 8 - There is not a pay item. It is not required unless deemed necessary 
by the contractor to control the work. 
 
Question 9 - The Davis Bacon wages included in the specification sheets does 
not list a Power Equipment Operator rate for a Guardrail Punch. Is there another 
machine rate listed we should use for the Guardrail Punch or will there be 
additional machines and their rates listed within the Power Equipment Operators 
list? 
 
Answer 9 - Please see page D-5 of the solicitation for information on how to 
request additional information from the Department of Labor. 
 
Question 10 - On Page E-71, 401.01, last paragraph, no price adjustment 
provisions for this contract. With this job bidding 11/24/09 and potential for paving 
to be going through the end of next year you may want to put the price 
adjustment clause back into this contract for all of our protection. 
 
Answer 10 - We do not typically include the escalation clause into our contracts 
when they are to be completed within one year. 
 
 
November 18, 2009 
 
Question 1 - Where can I submit questions for this project? Do I just ask you or is 
there someplace on the website to do this? I am trying to figure out how much 
desert varnish staining is required for this project. I saw one line item for 18,500 
sf of staining but I can’t seem to figure out how much concrete and metal is to be 
treated. Where could I get this information? 
 
Answer 1 - The plans, on sheet D.1.01 refer to sheet E.2.04 for rock staining of a 
cut slope (12,500 SF). It also provides for 6,000 SF to be used at the discretion 
of the CO for a total of 18,500 SF. The SCR's 563.06(b) states, "Apply 
Weathering Agent to selected freshly exposed rock cut or embankment surfaces, 
selected riprap, existing rock cuts where new cuts extend into them and certain 
other newly exposed rock areas designated by the CO."  The SCR's, 563.06 (c) 
calls for the application of desert stain to all visible concrete surfaces on the 
wildlife underpass structure in accordance with subsection 563.10, (this is an 
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acrylic emulsion paint) and all metal pipe outfalls and flared end sections per 
563.07.(This is a zinc/epoxy/Aliphatic urethane paint system.) In SCR 563.12, 
provides no separate payment for test panels or for painting metal drainage 
structures (end sections), cattleguards, etc. The cost for these are to be 
subsidiary to those pay items. 
 
Question 2 - Without success, we have scoured the FP-O3 and all chapters of 
the MUTCD to find a specification for a temporary traffic control "Delineator Type 
1". Is it a Tubular Marker with recycled rubber bases as ballast (called "Portable 
Delineator" by NDOT and some other state DOT's), or a gluedto- pavement 
temporary delineator, or a flexible delineator temporarily planted on the unpaved 
shoulder? 
 
Answer 2 - The job is FP-96. See drawings M.10.01- 10.03 for construction 
requirements, placement, etc. Materials requirements found under Section 718. 
Definition of Type 1 is under 718.12(a). 
 
Question 3 - Reading the Specs & Plans, I take it that there is no surveying on 
the River Mountain loop trail? If surveying is needed, will alignment and grades 
be provided? 
 
Answer 3 - No survey required. 
 
Question 4 - Is each pipe location to be cross sectioned and plot for pipe length 
or for As-Built only? 
 
Answer 4 - See 152.03(g) for drainage structure survey requirements 
 
Question 5 - On the Reinforced Portland Cement Concrete Pavement Joint 
Details it shows a 18" and 3-0' rebar dowel, can those rebar dowels be replaced 
with rebar baskets for the concrete pavement ( Bus Turnout, Lot Entrance Road 
and Nevada Ramp A )? 
 
Answer 5 – Yes. 
 
 
November 16, 2009 
 
Question 1 - What is the 200 hours for misc survey & staking (Schedule A)? 
 
Answer 1 - In FP96 and SCR Section 152.03(l), miscellaneous survey & staking 
items are defined. Further measurement information is in FP96 Section 152.05. 
In addition to those items listed, it is anticipated that other undefined survey tasks 
will be identified by the CO during the course of the project. 
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Question 2 - Is this additional time required besides anticipated surveying hours? 
 
Answers 2 - Miscellaneous survey and staking hours listed are in addition to the 
other defined survey bid items listed in the contract. It is anticipated to be used 
as needed for the items of work listed in the contract and other surveying 
identified during the project. Item is paid by the hourly unit bid price. 
 
Question 3 - Is there final cross section included? 
 
Answer 3 - If the question is asking whether final cross sections are required to 
be performed and submitted after completion of the project, the answer is no. 
The project is to be built according to the contract requirements. As-built 
drawings are required to document any changes to the contract. 
 
Question 4 - Does the government’s have preference on how field notes are 
recorded (books, electronic,etc)? 
 
Answer 4 - No preference for field note submittals for centerline reestablishment, 
grade finishing stakes or miscellaneous survey and staking. Section 152.03(g) 
references the CFLHD "Guide for Design and Staking Culvert in the Field: as a 
guide to staking drainage structures. Pipe plot submittals are required and must 
meet the requirements of Section 104.03. 
 
Questions 5 - Is work to be done in phases requiring additional trips? 
 
Answer 5 - Scheduling of survey work will likely be determined by the prime 
contractor's schedule and his method of performing the work. The general 
requirements for contract time and phased Notices to proceed are included in 
Section 108 of the SCRs. Additional mobilizations, if required due to sequencing 
of contractor operations, will not be paid for. 
 
Question 6 - Bid Item 30101, Aggregate Base, you guys have 28,000 ton in the 
bid item and we are coming up with that just in NV/AZ Phase 3. We came up with 
20,000 ton in the NV Phase 3 area (based on 5,902’ x 82’ of area at 7” thick) so 
this may help find it. We are coming up with approx. 35,000 ton of aggregate 
base for this item. Could you please re-check the quantity? 
 
Answer 6 - Before rechecking our quantities, please note that there is a station 
equation on the NV approach which cuts off about 3000'. If you still think we have 
a problem, please let me know. 
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November 13, 2009 
 
Question 1 - On Page E-70 of the specifications, 3rd paragraph from the bottom, 
it says “no road reconditioning is required on the subgrade approaches adjacent 
to the river bridge”, but it gives stations from 119+11 to 220+08. Are you referring 
to this entire length of stations or just adjacent to the bridge itself? 
 
Answer 1 - The station range for no Road Reconditioning in the SCR's is correct. 
This is from the end of the Old 93 Overpass approach slab on the NV side and to 
the approach slab on the Sugarloaf Mountain bridge. This area will be left in a 
condition, by the River Bridge contractor during demobilization of the area, that 
will meet the requirements of the design subgrade XYZ's. If any shaping or 
leveling is needed to reach design "top of aggregate base", Item 301or 
equipment rental items will be used as directed by the CO. 
 
Question 2 - On Page A-i, items to be submitted with bid includes subcontracting 
plan. Normally this is submitted after award by the low bidder. Will this be the 
case on this project or does it have to be turned in with the bid? 
 
Answer 2 – We are requiring the subcontracting plan to come in with the bid 
package. 
 
 
November 10, 2009 
 
Question 1 - On the AZ/NV HPP 93(5), Hoover Dam Bypass Project will the Land 
surveying sub contractor be required to hold a Land Surveying License in both 
Arizona and Nevada or would one state suffice? 
 
Answer 1 - See Subsection 152.01(a) of the FP which requires technically 
qualified crews and crew supervisors to perform the work required in the 
contract. PLS requirements would be according to state Statute if required. 
 
 
November 9, 2009 
 
Question 1 - The Wage decision for the Hoover Dam Bypass Project number 
DTFH68-10-B-00001 only includes the Nevada wage rates, even though the 
project is located in both Arizona and Nevada. Are contractors only to use the 
Nevada wage rates or can Arizona wage rates be included? Thank you 
 
Answer 1 - Yes- Nevada wage rates apply to all aspects of the Hoover Bypass. 
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November 4, 2009 
 
Question 1 - Does the open grade paving have to be completed with each phase 
per the sequencing plan or can this be done at the end of the project all at one 
time? Depending on when the first couple phases start, weather could be an 
issue and it would make a lot nicer finished project if we could complete all open 
grade at the end of the project at the same time. 
 
Answer 1 - The contract does not require the completion of the open grade 
paving on the phase sections with each phase of the project. Rather the specs 
require certain parameters (temperature, etc.) be met for placement of the open 
grade paving, however, once the second NTP is issued, all work on the base 
schedule will need to be completed within 60 days. This includes the OGFC, 
striping, etc.  Sequencing, production, multiple mobilizations, etc, will need to be 
evaluated and bid accordingly by the Prime contractor to meet these 
requirements. 
 
 
November 2, 2009 
 
Question 1 - PLEASE FORWARD ANY TYPE OF ELECTRONIC FILES THAT 
CONTAIN INFORMATION ON THE ABOVE NOTED CONTRACT. 
1. ORIGINAL GROUND CROSS SECTIONS FOR MAIN AND INTERSECTING 
LINES 
2. ORIGINAL GROUND CONTOURS AND MAPPING FILE 
3. FINISH GRADE CROSS SECTIONS (REGULAR STATIONS PLUS 
TRANSITION STATIONS) 
4. COORDINATE GEOMETRY FOR HORIZONTAL ALIGNMENTS 
5. PROPOSED DESIGN LINEWORK (2D GEOMETRY CHAINS OR 3D 
BREAKLINES) 
 
Answer 1 - It is our policy not to provide this information during the advertisement 
period. 
 
 
October 30, 2009 
 
Question 1 – I was wondering how I would be considered for the fencing 
contracts along the new interstate highway. We do a lot of fencing and would 
enjoy some better weather. Would you please let me know how I may pursue 
some of these fencing opportunities? 
 
Answer 1 - This is a general construction contract and as such we issue a 
contract to a prime contractor to take responsibility for construction of the entire 
project. If you would like to market your firm to them, please visit our website at 
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www.cflhd.gov for a Plan Holders List. Click on the link titled Advertised on the 
bottom right corner of the page. 
 
Question 2 - On sheet A-ii under Representatives and Certifications it lists some 
requirements for small business and large business standards. Is the Hoover 
Dam project, Project #: AZ/NV HPP 93(5), a small business set aside project? 
 
Answer 2 - No, this is not a set aside. This project is being advertised on an 
unrestricted basis (full and open). 
 
Question 3 - Could you please provide me with an update on the above project? 
We would like to order Documents. When will they be available? 
 
Answer 3 - Plans and Specifications are available on our website at 
www.cflhd.gov. Click on the Advertised link that is located on the bottom right 
corner of the page. 


